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Acronyms 

AFY acre-feet per year 

AVA American Viticulture Area 

Basin Plan Water Quality Control Plan for the Central Coastal Basin  

BMP Best Management Practices 

CBSM Community Based Social Marketing 

CCWA Central Coast Water Authority  

CDPH California Department of Public Health 

CEQA  California Environmental Quality Act 

cfs cubic feet per second 

CIP Capital Improvement Projects 

CN Composite Runoff Curve Number 

Conservation Districts Coastal San Luis and Upper Salinas Las Tablas Resource Conservation Districts  

County San Luis Obispo County, County of San Luis Obispo 

CSA 16 County Service Area No. 16 

CSD Community Services District 

CWC California Water Code 

DACs Disadvantaged Communities 

Delta California Bay-Delta 

District San Luis Obispo County Flood Control and Water Conservation District  

DPHS Department of Public Health and Safety 

DWR California Department of Water Resources 

EIR Environmental Impact Report 

GIS Geographic Information Systems 

GPCD gallons per capita per day 

GPD gallons per day 

GPM gallons per minute 

GWMP Groundwater Management Plan  

IRWM Integrated Regional Water Management 

IRWMP Integrated Regional Water Management Plan 

IRWMP, IRWM Plan San Luis Obispo County Integrated Regional Water Management Plan  

LRM Load Reduction Modeling  

MGD million gallons per day 

MHI median household income 

MOU Memorandum of Understanding 

NPDES National Pollutant Discharge Elimination System 

NRCS National Resource Conservation Service  

Paso Basin Paso Robles Groundwater Basin 

ppm parts per million 

PRGBMP Paso Robles Groundwater Basin Management Plan 

Proposal, SLO Proposal San Luis Obispo Regional Integrated Water Management Proposal 
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Acronyms, Continued 

PVC polyvinyl chloride 

RCD Resource Conservation District 

Region San Luis Obispo County IRWM Region 

Regional Agency San Luis Obispo County Flood Control and Water Conservation District  

RMS Resource Management Strategies 

RWMG Regional Water Management Group 

RWQCB Central Coast Regional Water Quality Control Board 

SEP Supplemental Environmental Project 

SMCSD San Miguel Community Services District 

SSCSD San Simeon Community Services District 

STAC Stakeholder and Technical Advisory Committee  

SWP State Water Project 

SWP Statewide Priorities (only in Attachment 9) 

SWRCB State Water Resources Control Board 

TDS Total Dissolved Solids 

TMDL Total Maximum Daily Loads 

UCCE U.C. Cooperative Extension 

USFWS U.S. Fish and Wildlife Service 

WRAC Water Resources Advisory Committee 

WTP Water Treatment Plant 

WWTP Wastewater Treatment Plant 
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Chapter 1. INTRODUCTION 

Attachment 5 presents the schedule for the San Luis Obispo County Regional Integrated Water 

Management Proposal (Proposal), including six projects and one grant administration project.  This 

attachment shows the sequence and timing of each project in the suite of projects, including the start and 

end dates. None of the projects depend on any of the other projects to be completed and so no links, 

dependencies, or predecessors are indicated between projects. 

All six projects are considered high priority in terms of addressing the Region’s critical water resources 

issues. The projects have been selected based upon meeting implementation requirements, achieving 

one or more IRWMP goals and objectives, helping to address critical needs, stakeholder consensus and 

two directly benefit disadvantaged communities. The six projects, along with the project necessary to 

administer this grant if awarded, are: 

 City of Paso Robles Nacimiento Water Treatment Plant 1.

 Attiyeh Ranch Conservation Easement 2.

 Livestock & Land Program  3.

 Shandon State Water Turnout 4.

 San Miguel Community Services District Critical Water System Improvements (DAC) 5.

 San Simeon Supplemental Water Feasibility Study and Design Project (DAC) 6.

 IRWM Implementation Grant Administration 7.
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Chapter 2. SUMMARY OF SUITE OF PROJECTS’ READINESS TO PROCEED  

Each project schedule is consistent with its respective Work Plan (Attachment 3) and Budget 

(Attachment 4) and assumes October 1, 2013 as the grant award date. Each detailed project schedule 

shows the sequence and timing of the proposed tasks and subtasks as listed in its respective Work Plan 

(Attachment 3). The project schedules use Gantt chart format in Microsoft Project, allowing task 

predecessors and dependencies to be noted when warranted.  

Successful implementation of the Proposal relies on the projects’ readiness to proceed. The readiness to 

proceed is defined by the construction cycles during which a project is anticipated to begin. The leading 

project (or earliest) will drive the Proposal’s readiness to proceed.  Each of the project schedules is 

consistent and reasonable, with five of the seven projects demonstrating a readiness to begin 

construction within the first construction cycle (i.e. within six months after October 1, 2013). A 

summary of the construction or implementation start dates relative to the assumed grant award date is 

presented in Table 2-1, which depicts the construction cycle of the Proposal’s earliest project.   

 First construction cycle: Begins April 2014 

 Second construction cycle: Begins April 2015 

 Third construction cycle: Begins April 2016 

 

This Proposal seeks to address San Simeon’s (a disadvantaged community) critical water supply and 

quality need by conducting a supplemental water supply feasibility study and design project to increase 

its safe sustainable water supply.  As noted in the table, the San Simeon Supplemental Water Feasibility 

Study and Design Project, uses the Request for Proposals as its start date noted for purposes of 

determining readiness to proceed.   

 Summary of Project Construction Start Dates Relative to Grant Award Date  Table 2-1.

Project 
Construction or 

Implementation Start 
Date 

Construction Cycles 
(from assumed grant 
award date October 

1, 2013) 

Grant Award Date:  October 1, 2013 

City of Paso Robles Nacimiento Water Treatment Plant 12/18/2013 First cycle 

Attiyeh Ranch Conservation Easement 7/25/2014 Third cycle 

Livestock & Land Program 11/1/2013 First cycle 

Shandon State Water Turnout 2/10/2014 First cycle 

San Miguel Critical Water System Improvements (DAC) 5/1/2014 Second cycle 

San Simeon Supplemental Water Feasibility Study and Design Project 
(DAC) 

(note: DAC feasibility and design project, start date noted as RFP release 
date) 

3/3/2014  First cycle 

IRWM Implementation Grant Administration 

(note: start date noted as estimated date of Grant Agreement execution) 
12/31/2013 First cycle 
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In order to understand the schedule for the grant administration of the suite of projects (e.g. quarterly 

reports, submittal of project performance monitoring reports, project completion reports, grant 

completion report, etc.), please refer to the section on Project 7. IRWM Implementation Grant 

Administration.  Based upon the scheduling of the suite of projects, the Livestock & Land Program is 

estimated to be the last project completed and will therefore drive closeout of the Grant Agreement.  

The Grant Completion Report is estimated to be completed by May 2017, following 90 days after 

submittal of this project’s completion report. 
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 City of Paso Robles Lake Nacimiento Water Project 1.
Treatment Plant 

 

The City of Paso Robles currently relies on water from two sources:  Salinas River underflow 

wells and groundwater from the deeper formation of the Paso Robles Groundwater Basin. 

Significant groundwater level declines in City wells and other basin wells have been occurring 

since the 1990’s. San Luis Obispo County has designated the basin as a Level of Severity III, 

indicating the demand for water will equal or exceed its supply before supplemental supplies can 

be developed.  The Lake Nacimiento Water Treatment Project will provide additional potable 

water for the City of Paso Robles, enabling the City to reduce groundwater pumping within the 

overdrafted Paso Robles Groundwater Basin.   

Critical construction contracting milestones, as shown in the schedule, are: 

 

Milestone Date Comments 

Bid Advertise October 2013 By City of Paso Robles 

Bid Award December 2013 By City of Paso Robles 

Award of Construction Contract December 2013 By City of Paso Robles 

Notice to Proceed December 2013  

 

Bidding and Construction activities will begin immediately following the grant award, award of the construction 

contract and the Notice to Proceed. Construction activities will begin with submittal and approval of project 

submittals, which may require significant lead time for manufacture and delivery.  Site work will begin with 

mobilization and continue through to completion.  There are no known environmental or permit timing constraints 

that would disrupt the construction schedule.   

 

Critical construction dates, as shown in the schedule, are: 

Milestone Date Comments 

Building Permit  June 2013 By City of Paso Robles 

Waterline Permit – UPRR October 2013 By City of Paso Robles 

Construction Submittals December 2013 to August  2014 Material submittals, manufacture and 

delivery 

Facility Construction December 2013 to December 2014  

Construction Complete December 2014  

 

Several reports will be required during and following construction activities, including monthly construction 

management reports, quarterly grant reports, and final project reports. Critical reporting milestones, as shown in the 

schedule, are: 

Milestone Date Comments 

As-Built Record Drawings  

 

December 2014 Records updated regularly during 

construction, final upon completion 

Notice of Completion  December 2014 By City of Paso Robles 

Grant Project Completion Report March 2015 90 days after Notice of Completion 

by City of Paso Robles 

Grant Project Post Completion 

Report 

June 2015 90 Days after Grant Project 

Completion Report; Final Invoicing, 

etc. 
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Milestone Date Comments 

Post Completion Report December 2016 90 days after first operational year of  

project [and reoccurring for the first 

ten operational years of the project] 

 

The detailed project schedule shows October 1, 2013 as the assumed grant award date and March 2016 as the 

estimated project completion date, which allows time for all final project reports, grant reports, and grant invoicing. 
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Project 1.  City of Paso Robles Lake Nacimiento WTP Project Schedule 

Reoccurring for 
10 years 
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 Attiyeh Ranch Conservation Easement Project 2.

 

Workplan tasks on this project will begin immediately following notification of the grant award, projected to be 

October 1, 2013.  Award of this grant would allow The Land Conservancy of San Luis Obispo County to purchase a 

conservation easement in August 2014 to encumber the 8,305 acre Attiyeh Ranch.  A detailed project schedule for 

the Attiyeh Ranch Conservation Easement project is included. 

 

There are no construction contracts required for the Attiyeh Ranch conservation easement therefore there are no 

critical milestones for construction contracts scheduled. 

 

Construction/implementation activities will begin in July, 2014 when the first commitment to finance the project is 

secured.  Additional funding partners were identified and contacted to investigate levels of interest for partnership.  

Funding proposals will be developed until all the necessary funds to purchase the conservation easement for the 

Attiyeh Ranch are acquired, which is anticipated to be by June, 2014.     

 

Construction/implementation activities begin with the Board Resolution to Accept the Conservation Easement and 

the Attiyeh Foundation Letter to Approve the Conservation Easement.  All other construction/implementation 

activities are contingent on the acceptance and approval of the conservation easement language by both parties 

before the project can be finalized.  In preparation for the recordation of the conservation easement, the title 

company will run a final title report to ensure no encumbrances exist on the property that conflict with the 

conservation easement.  Once the conservation easement has been approved and clear title has been verified, money 

will be transferred to the escrow account.  Both parties will sign two copies of the Baseline Conditions Report and 

the final conservation easement at the title company.  Both parties will retain one Baseline Conditions Report for 

their records and the Escrow Officer will notarize the conservation easement and send it to the County of San Luis 

Obispo Assessor’s Office for recordation.  Critical construction/implementation dates, as shown in the schedule, are: 

 

Milestone Date Comments 

Development of Financing 10/2/13-6/27/14 Secure commitments to fund 

conservation easement acquisition 

through various State and Federal 

agencies, as well as non-profit 

organizations. 

Board Resolution to Accept the 

Conservation Easement  

7/25/14 Occurs at The Land Conservancy of 

San Luis Obispo County’s Board of 

Trustee meeting prior to scheduled 

conservation easement recordation. 

Attiyeh Foundation Letter to 

Approve Conservation Easement   

7/25/14 Occurs simultaneously with Board 

Resolution described above. 

Final Title Report 7/1/14-7/25/14 Due diligence before recording the 

conservation easement. 

Signed Baseline Conditions Report 7/28/14-8/1/14 Both parties sign at title office.  

Recorded Conservation Easement 8/1/14-8/15/14 Occurs approximately 1-2 weeks 

following document signing. 

Title Insurance 8/26/14 Issued by the title company after the 

conservation easement is recorded. 

 

Several reports will be required during and following construction/implementation activities, including monthly 

construction management reports, quarterly grant reports, and final project reports. Critical reporting milestones, as 

shown in the schedule, are: 
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Milestone Date Comments 

Notice of Completion  

 

8/15/14  

Final Project Completion Report 11/20/14 90 days after Notice of Completion 

Post Completion Report 11/19/15 90 days after first operational year 

of  project [and reoccurring for the 

first ten operational years of the 

project] 

Annual Monitoring Report 8/1/15, continues annually in 

perpetuity 

Occurs annually, in perpetuity, 

following the recordation of the 

conservation easement, to ensure 

terms of the easement are being 

upheld. 

 

The detailed project schedule shows October 1, 2013 as the assumed grant award date and August 15, 2014 as the 

estimated project completion date, which allows time for all final project reports, grant reports, and grant invoicing. 
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Project Number 2. Attiyeh Ranch Conservation Easement Schedule 

Reoccurring for 
10 years 
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 Livestock and Land Program Project 3.

 

The program will begin once grant funding has been awarded. The first year of the program will focus on education 

and training as well as developing the HOOFS Peer Leadership Program. The second and third year of the program 

will focus on implementation. Implementation sites will vary in scope as well as timing. 

 

Activities will begin immediately following grant funding with the development of a Stakeholder and Technical 

Advisory Committee (STAC).  Critical dates, as shown in the schedule, are: 

Milestone Date Comments 

   

Convene and Utilize STAC 

 

12/2/2013 – 4/15/2015 Assemble advisory committees in 

the first year.  

Conduct Workshop and Training 4/1/2014 – 3/31/2015 To build support from ranchers and 

equestrians. 

Develop Water Quality Plans 12/1/2014-5/1/2015  

Site Implementation Selection and 

Agreements 

4/1/2014-5/1/2015 3-8 sites will be selected for 

implementation 

CEQA Documentation  12/1/2014 – 9/30/2015 Within 60 days of project sites 

selection. 

Permitting 12/1/2014 – 9/30/2015 Begin within 60 days of approved 

project sites.  Not anticipated for 

small sites. 

Implementation Sites 

 

5/1/2015 – 8/31/2016 Implementation will begin after 

CEQA and permitting requirements 

have been completed 

Peer Leader Program 11/1/2013 – 6/30/2015 Developed in the first year along 

with training and workshops 

 

Several reports will be required during and following construction activities, including monthly construction 

management reports, quarterly grant reports, and final project reports. Critical reporting milestones, as shown in the 

schedule, are: 

Milestone Date Comments 

Project Performance Monitoring 

Plan 

11/27/2013 Establish at start of program to set 

foundation for process 

Quarterly Reports Quarterly through duration of project 

implementation 

Completed quarterly based on 

guidance from PPMP 

Final Project Completion Report 1/4/2017 90 days after project completion 

Post Completion Report 12/6/2017 and subsequent years for 

total of 10 operational years 

90 days after first operational year 

of  project [and reoccurring for the 

first ten operational years of the 

project] 

 

The detailed project schedule shows October 1, 2013 as the assumed grant award date and August 31, 2016 as the 

estimated project completion date, which allows time for all final project reports, grant reports, and grant invoicing. 
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Project 3. Livestock and Land Program Schedule 

Reoccurring for 
10 years 
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 Shandon (CSA 16) State Water Turnout Project Project 4.

 

The Shandon State Water Turnout Project was initiated by the Shandon Advisory Council and the County Board of 

Supervisors in 2011 and a decision was made to allocate funding for project implementation from CSA 16’s reserves 

beginning on July 1, 2011.  Project development through final design will be completed prior to the grant award date 

of October 1, 2013.  If the grant is awarded, the project will advance through construction contracting and 

construction implementation, which is anticipated to be complete in August 2014.  A detailed project schedule for 

the project is included. 

 

Critical construction contracting milestones, as shown in the schedule, are: 

 

Milestone Date Comments 

     Bid Advertisement December 2013 By Central Coast Water Authority 

(CCWA) 

     Bid Opening January 2014 By CCWA 

     Award of Construction   Contract January 2014 By CCWA 

     Notice to Proceed with 

Construction 

February 2014  

 

Construction activities will begin immediately following the Notice to Proceed. Construction activities will begin 

with submittal and approval of project materials, which will require some lead time to acquire once submittals are 

approved.  Site work will begin after submittals are approved and will continue to completion.  There are no 

environmental or other permitting timing constraints that would disrupt the construction schedule.  Critical 

construction dates, as shown in the schedule, are: 

 

Milestone Date Comments 

Construction Submittals  February 2014 – May 2014 Materials submittals and materials 

acquisition 

Turnout Facility Construction  May 2014 – July 2014 Construct turnout and connections to 

State and CSA 16 pipelines 

Construction Completion July 2014  

 

Several reports will be required during and following construction activities, including monthly construction 

management reports, quarterly grant reports, and final project reports. Critical reporting milestones, as shown in the 

schedule, are: 

 

Milestone Date Comments 

As-Built Record Drawings  August 11, 2014 Records updated regularly during 

construction, final approximately one 

month after completion 

Notice of Completion  August 11, 2014 One month after completion by 

Board of Supervisors 

Grant Project Completion Report December 15, 2014 90 days after Notice of Completion  

Grant Project Post Completion 

Report 

April 20, 2015 90 days after Project Completion 

Report – final invoicing, etc. 

Post Completion Report December 14, 2015 90 days after first operational year of  

project [and reoccurring for the first 

ten operational years of the project] 
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The detailed project schedule shows October 1, 2013 as the assumed grant award date and March 23, 2015 as the 

estimated project completion date, which allows time for all final project reports, grant reports, and grant invoicing 

(excluding Project Performance Reporting). 
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Project 4. Shandon (CSA 16) State Water Turnout Project Schedule 

Reoccurring for 
10 years 
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 San Miguel Community Services Dsitrict Critical Project 5.
Water System Improvements 

 

The San Miguel CSD Critical Water System Improvements Project consists of six subprojects.  Of these six 

subprojects, there are two projects that lend themselves well to be bid at the same time as a single project, that being 

the Well 3 Upgrades, and the Wells 3 and 4 Generator Project.  The other projects will move forward independently 

of one another; however, their schedules and timing may overlap one another.   

 

WELL 3 UPGRADES AND EMERGENCY BACKUP POWER FOR WELLS 3 AND 4 
 

Critical construction contracting milestones, as shown in the schedule, are: 

 

Milestone Date Comments 

Bid Advertisement 05/14 Consistent with State statute 

Pre-Bid Meeting 05/14 Between prospective bidders and 

SMCSD/District Engineer (DE) 

Bid Review and Recommendation 06/14 By SMCSD/District Engineer 

Recommend Bid Award (Board 

Meeting)  

07/14 At SMCSD board meeting 

Contractor Notice to Proceed 08/14 Issued by SMCSD 

 

Construction activities will begin immediately following award of the construction contract and issuance of a notice 

to proceed. Construction activities will begin with mobilization, site work and demolition and construction is 

expected to last five months. Critical construction dates, as shown in the schedule, are: 

 

 

 Milestone Date Comments 

Mobilization 08/14 – 08/14 Movement of personnel, 

equipment, supplies and incidentals 

to the project site 

Pre-Construction Meeting 08/14 Contractor, SMCSD 

representatives, and other parties 

having interest in the project 

Site Work and Demolition 09/14 – 09/14 Preparation of project site, 

demolish Well 3 building 
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 Milestone Date Comments 

Building Erection, Yard Piping 09/14 – 09/14 New Well 3 building, yard piping 

construction 

SCAQMD Permit 08/14 – 10/14 SMCSD to secure SCAQMD 

permit for Wells 3 and 4 generators 

Electrical/Generator Installation 10/14 – 10/14 Prepare Well Sites 3 and 4 for new 

generator, electrical work 

Pump to Waste Tie-In 11/14 – 11/14 Construct tie-in from Well 3 

discharge piping to storm manhole 

or sewer manhole, process control 

valve (Cla-Valve) 

Startup and Testing 11/14 – 11/14 Startup and testing of Wells 3 and 4 

generators, new equipment for Well 

3 including electrical, pump-to-

waste piping/valves, chemical feed 

system for disinfection 

Punchlist 12/14 – 12/14 Identification and completion of 

final outstanding items 

 

Several reports will be required during and following construction activities, including monthly construction 

management reports, quarterly grant reports, and final project reports. Critical reporting milestones, as shown in the 

schedule, are: 

 

Milestone Date Comments 

Quarterly Grant Reporting 01/14 Consistent with State grant 

guidelines 

Quarterly Grant Reporting 04/14 Consistent with State grant 

guidelines 

Quarterly Grant Reporting 07/14 Consistent with State grant 

guidelines 

Quarterly Grant Reporting 10/14 Consistent with State grant 

guidelines 

File Notice of Completion 12/14 Consistent with SMCSD policies 

Quarterly Grant Reporting 01/15 Consistent with State grant 

guidelines 

As-Built Drawings 01/15 Drawings that represent the actual 

built project 

Project Complete 01/15 All items of the project completed 

Grant Project Completion Report 03/15 90 days after Notice of Completion 

Post Completion Report 03/16 90 days after first operational year 

of  project [and reoccurring for the 

first ten operational years of the 

project] 

 

The detailed project schedule shows October 1, 2013 as the assumed grant award date and March 1, 2015 as the 

estimated project completion date, which allows time for all final project reports, grant reports, and grant invoicing. 

 

FIRE HYDRANT AND WHARFHEAD REPLACEMENTS 
 

Critical construction contracting milestones, as shown in the schedule, are: 
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Milestone Date Comments 

Bid Advertisement 02/14 Consistent with State statute 

Pre-Bid Meeting None Required - 

Bid Review and Recommendation 03/14 Review for responsible and 

responsive by DE 

Recommend Bid Award (Board 

Meeting)  

04/14 At SMCSD board meeting 

Contractor Notice to Proceed 05/14 Issued by SMCSD 

 

Construction activities will begin immediately following award of the construction contract and issuance of a notice 

to proceed. Construction activities will begin with mobilization, site work and demolition and construction is 

expected to last two months. Critical construction dates, as shown in the schedule, are: 

 

 Milestone Date Comments 

Mobilization 05/14 - 05/14 Movement of personnel, 

equipment, supplies and incidentals 

to the project site 

Pre-Construction Meeting 05/14 SMCSD representatives, and other 

parties having interest in the project 

County of SLO Encroachment Permit 05/14 - 05/14 Contractor to secure Encroachment 

Permit prior to work in County 

right of way. 

Site Work and Demolition 05/14 - 05/14 Preparation of project site 

Install Hydrants 06/14 – 06/14 Install fire hydrants, with assistance 

from SMCSD staff for tie-ins and 

water system shutdowns as 

required. 

Pavement Restoration 06/14 – 06/14 Sawcut, remove and restore AC 

pavement disturbed during 

construction, per SLO County 

encroachment permit requirements. 

Startup and Testing 06/14 – 06/14 Field verify operation of new fire 

hydrants prior to acceptance of 

Work. 

Punchlist 06/14 – 06/14 Identification and completion of 

final outstanding items 

 

Several reports will be required during and following construction activities, including monthly construction 

management reports, quarterly grant reports, and final project reports. Critical reporting milestones, as shown in the 

schedule, are: 

 

Milestone Date Comments 

Quarterly Grant Reporting 01/14 Consistent with State grant 

guidelines 

Quarterly Grant Reporting 04/14 Consistent with State grant 

guidelines 

File Notice of Completion 06/14 Consistent with SMCSD policies 

Quarterly Grant Reporting 07/14 Consistent with State grant 

guidelines 

Update Water Atlas Maps 07/14 Maps updated regularly during 

construction, final upon completion 

Project Complete 07/14 All items of the project completed 

Grant Project Completion Report 09/14 90 days after Notice of Completion 

Post Completion Report 09/15 90 days after first operational year 

of  project [and reoccurring for the 
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Milestone Date Comments 

first ten operational years of the 

project] 

 

The detailed project schedule shows October 1, 2013 as the assumed grant award date and September 1, 2014 as 

the estimated project completion date, which allows time for all final project reports, grant reports, and grant 

invoicing. 
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NEW WATER WELL SITING STUDY 

 

Critical construction contracting milestones, as shown in the schedule, are: 

 

Milestone Date Comments 

Bid Advertisement 03/14 Bid period for well drillers to bid on 

pilot hole drilling and sampling. 

Hydrogeologic consultant (to 

monitor/direct study) to be retained 

by District Engineer based on 

qualifications. 

Pre-Bid Meeting None Required - 

Bid Review and Recommendation 04/14 Review for responsible and 

responsive by DE and 

hydrogeologist consultant 

Recommend Bid Award (Board 

Meeting)  

05/14 At SMCSD board meeting 

Contractor Notice to Proceed 06/14 Issued by SMCSD 

 

Construction activities will begin immediately following award of the construction contract and issuance of a notice 

to proceed. Construction activities will begin with mobilization and well drilling, and construction is expected to last 

two months. Critical construction dates, as shown in the schedule, are: 

 

 Milestone Date Comments 

Mobilization 06/14 – 06/14 Movement of personnel, 

equipment, supplies and incidentals 

to the project site 

Pre-Construction Meeting (w/well driller) 06/14 Contractor (well driller), SMCSD 

representatives, DE and 

hydrogeologic consultant 

Site Access/Drill Well 06/14 – 06/14 Coordinate with private property 

owners for right of entry (secured 

during design phase), construct 

access, mobilize well driller and 

drill test wells. 

Field Pump and Water Quality Testing  06/14 – 06/14 Perform field hydrogeologic testing 

and water quality sampling (take 

samples and send to State certified 

laboratory) 

Startup and Testing N/A - 

Final Study Report by Hydrogeologist 07/14 – 07/14 Determine viability of well sites 

studied, for future municipal well 

for SMCSD. 

 

Several reports will be required during and following construction activities, including monthly construction 

management reports, quarterly grant reports, and final project reports. Critical reporting milestones, as shown in the 

schedule, are: 

 

Milestone Date Comments 

Quarterly Grant Reporting 01/14 Consistent with State grant 

guidelines 

Quarterly Grant Reporting 04/14 Consistent with State grant 

guidelines 

Quarterly Grant Reporting 07/14 Consistent with State grant 

guidelines 



San Luis Obispo County Regional Integrated Water Management Proposal 
Attachment 5 – Schedule 

March 2013  2-19 

Milestone Date Comments 

File Notice of Completion N/A - 

Complete Hydrogeolic Report and 

Recommendations 

07/14 Preparation and completion of final 

report  

Project Complete 07/14 All items of the project completed 

Grant Project Completion Report 10/14 90 days after Notice of Completion 

Post Completion Report 10/15 90 days after first operational year 

of  project [and reoccurring for the 

first ten operational years of the 

project] 

 

The detailed project schedule shows October 1, 2013 as the assumed grant award date and October 1, 2014 as the 

estimated project completion date, which allows time for all final project reports, grant reports, and grant invoicing. 

 

12TH AND K STREET WATER MAIN UPGRADES 
 

Critical construction contracting milestones, as shown in the schedule, are: 

 

Milestone Date Comments 

Bid Advertisement 03/14 Consistent with State statute 

Pre-Bid Meeting None Required - 

Bid Review and Recommendation 04/14 Review for responsible and 

responsive by DE 

Recommend Bid Award (Board 

Meeting)  

05/14 At SMCSD board meeting 

Contractor Notice to Proceed 06/14 Issued by SMCSD 

 

Construction activities will begin immediately following award of the construction contract and issuance of a notice 

to proceed. Construction activities will begin with mobilization and pipe installation, and construction is expected to 

last four months. Critical construction dates, as shown in the schedule, are: 

 

 Milestone Date Comments 

Mobilization 06/14 – 06/14 Movement of personnel, 

equipment, supplies and incidentals 

to the project site 

Pre-Construction Meeting 06/14 – 06/14 Contractor, SMCSD 

representatives, and other parties 

having interest in the project 

SLO County Encroachment Permit 06/14 – 06/14 Contractor to secure SLO County 

encroachment permit prior to 

construction in right of way 

Pipe Installation 06/14 – 08/14 Furnish and install new 8” piping, 

valves, tie-in, and all work required 

fior pipe installation. 

Disinfect, Pressure Testing  08/14 – 08/14 Prior to acceptance, pressure test 

new pipeline segments, and 

adequately disinfect new water 

pipelines prior to placing intio 

service for public water supply 

Punchlist 09/14 – 09/14 Identification and completion of 

final outstanding items 

 

Several reports will be required during and following construction activities, including monthly construction 

management reports, quarterly grant reports, and final project reports. Critical reporting milestones, as shown in the 

schedule, are: 
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Milestone Date Comments 

Quarterly Grant Reporting 01/14 Consistent with State grant 

guidelines 

Quarterly Grant Reporting 04/14 Consistent with State grant 

guidelines 

Quarterly Grant Reporting 07/14 Consistent with State grant 

guidelines 

File Notice of Completion 09/14 Consistent with SMCSD policies 

Quarterly Grant Reporting 10/14 Consistent with State grant 

guidelines 

As-Built Drawings/Update Atlas 

Maps 

10/14 Records updated regularly during 

construction, final upon completion 

Project Complete 10/14 All items of the project completed 

Grant Project Completion Report 12/14 90 days after Notice of Completion 

Post Completion Report 12/15 90 days after first operational year 

of  project [and reoccurring for the 

first ten operational years of the 

project] 

 

The detailed project schedule shows October 1, 2013 as the assumed grant award date and December 1, 2014 as the 

estimated project completion date, which allows time for all final project reports, grant reports, and grant invoicing. 

 

SAN LAWRENCE WATER STORAGE TANK 

 

Critical construction contracting milestones, as shown in the schedule, are: 

 

Milestone Date Comments 

Bid Advertisement 07/14 Consistent with State statute 

Pre-Bid Meeting 07/14 Between prospective bidders and 

SMCSD/District Engineer (DE) 

Bid Review and Recommendation 08/14 Review for responsible and 

responsive by DE 

Recommend Bid Award (Board 

Meeting)  

09/14 At SMCSD board meeting 

Contractor Notice to Proceed 10/14 Issued by SMCSD 

 

Construction activities will begin immediately following award of the construction contract and issuance of a notice 

to proceed. Construction activities will begin with mobilization, site work and yard piping, and construction is 

expected to last six months. Critical construction dates, as shown in the schedule, are: 
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 Milestone Date Comments 

Mobilization 10/14 – 10/14 Movement of personnel, 

equipment, supplies and incidentals 

to the project site 

Pre-Construction Meeting 10/14 Contractor, SMCSD 

representatives, and other parties 

having interest in the project 

Site Work/Yard Piping 10/14 – 10/14 Prepare site to receive new tank, 

demolish and remove old tank. 

Tank Pad 11/14 – 11/14 Site preparation, clearing and 

grubbing, excavation, compaction 

for tank pad. 

Tank Erection 12/14 – 12/14 Erect new welded steel tank and 

appurtenances. 

Tank Coating 12/14 – 12/14 Interior and exterior coating 

systems to be applied. 

Leak Test/Disinfection 02/15 – 02/15 Fill new tank, leak test and 

disinfect tank prior to placing in 

service. 

Startup/Test Cathodic Protection System 03/15 – 03/15 Test the cathodic protection system 

per specifications to ensure proper 

operation. 

Punchlist 03/15 – 03/15 Identification and completion of 

final outstanding items 

 

Several reports will be required during and following construction activities, including monthly construction 

management reports, quarterly grant reports, and final project reports. Critical reporting milestones, as shown in the 

schedule, are: 

 

 

Milestone Date Comments 

Quarterly Grant Reporting 01/14 Consistent with State grant 

guidelines 

Quarterly Grant Reporting 04/14 Consistent with State grant 

guidelines 

Quarterly Grant Reporting 07/14 Consistent with State grant 

guidelines 

Quarterly Grant Reporting 10/14 Consistent with State grant 

guidelines 

Quarterly Grant Reporting 01/15 Consistent with State grant 

guidelines 

File Notice of Completion 03/15 Consistent with SMCSD policies 

Quarterly Grant Reporting 04/15 Consistent with State grant 

guidelines 

As-Built Drawings/Update Atlas 

Maps 

04/15 Records updated regularly during 

construction, final upon completion 

Project Complete 04/15 All items of the project completed 

Grant Project Completion Report 06/15 90 days after Notice of Completion 

Post Completion Report 06/16 90 days after first operational year 

of  project [and reoccurring for the 

first ten operational years of the 

project] 

 

The detailed project schedule shows October 1, 2013 as the assumed grant award date and June 1, 2015 as the 

estimated project completion date, which allows time for all final project reports, grant reports, and grant invoicing. 



San Luis Obispo County Regional Integrated Water Management Proposal 
Attachment 5 – Schedule 

March 2013      2-22 

Project Number 5. San Miguel Community Services District Critical Water System 

Improvements Project Schedule 

 

Reoccurring for 
10 years 
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Reoccurring for 
10 years 
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Reoccurring for 
10 years 
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Reoccurring for 
10 years 
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Project Number 6. San Simeon Supplemental Water Supply 

Feasibility Study and Design Project 

The San Simeon Supplemental Water Supply Feasibility Study and Design Project consist of 13 tasks that will 

culminate into a shovel-ready water supply project. Tasks include investigations to determine the extent of the need 

for additional water supply, the existing and potential capability of water sources and the environment, the financial 

and temporal feasibility of the recommended project. Final activities will consist of tasks that develop all the 

necessary initial design reports and initial permitting. Continuous tasks involve Grant and project management and 

accounting, project meetings, developing reports and meeting minutes, and performing quality checks: 

Task Date Comments 

Grant Award October 1, 2013  

Develop Water Supply Alternatives August 2014  

Recommendations and 

Implementation Plan 

October 2014 Selection and ranking of alternatives,  

capital improvement program 

implementation and phasing 

Completion of Feasibility Study November 2014 Public outreach, adoption by SSCSD 

Board of Directors 

Design Report June 2015 Includes permitting 

Project Implementation Proposal June 2015 Technical justification, work plan, 

schedule, and budget  

 

Several reports will be required during and following planning activities, including quarterly grant reports, and final 

project report. Critical reporting milestones, as shown in the schedule, are: 

 

Milestone Date Comments 

Notice of Completion  June 2015 N/A - coincides with completion of 

design 

Quarterly Reporting Quarterly  

Grant Project Completion Report October 2015 90 days after Notice of Completion  

Post Completion Report October 2016 90 days after first operational year of  

project [and reoccurring for the first 

ten operational years of the project] 

The detailed project schedule shows October 1, 2013 as the assumed grant award date and August 3, 2015 as the 

estimated project completion date. Which allows time for all final project reports, grant reports, and grant invoicing 

(including Project Performance Reporting).
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Project Number 6.  San Simeon Supplemental Water Feasibility Study and Design Project 

Schedule

Reoccurring for 
10 years 
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 Project Number 7.  IRWM Implementation Grant Administration 
 

This project began immediately upon notification of proposed grant award, October 1, 2013.  Grant administration 

will continue throughout the implementation of the six other projects in this proposal and through the final submittal 

of all grant reports and invoices as required by the grant agreement. The estimated end date of grant administration 

and the IRWM grant is May 9, 2017, marked by the submittal of the IRWM Grant Project Completion Report, 

which allows time for all final project reports, grant reports, and grant invoicing. The Grant Completion Report will 

be submitted 90 days after the submittal of the last Project Completion Report.  A summary of the project milestones 

is as follows: 

 

Milestone Date Comments 

Grant Effective Date 10/1/13  

Grant Project Completion Reports   

Project 1 Lake Nacimiento Water Treatment Plant 3/31/15 90 days after project completion 

Project 2 Attiyeh Ranch Conservation Easement 11/20/14 90 days after project completion 

Project 3 Livestock and Land Program 1/4/17 90 days after project completion 

Project 4 Shandon State Water Turnout 12/15/14 90 days after project completion 

Project 5 San Miguel Community Services Critical 
Water System Improvements 

6/1/2015 90 days after project completion 

Project 6 San Simeon Supplemental Water Feasibility 
Study and Design Project 

10/5/15 90 days after project completion 

IRWM Grant Completion Report 5/9/17 90 days after Livestock and Land 
Program project completion 
report submitted 

 

The detailed project schedule shows October 1, 2013 as the assumed grant award date, and the estimated end date 

of grant administration and the IRWM grant is May 9, 2017, marked by the submittal of the IRWM Grant Project 

Completion Report. 
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Project Number 7.  IRWM Implementation Grant Administration Schedule 

 


	Chapter 1. Introduction
	Chapter 2. Summary of Suite of Projects’ Readiness to Proceed
	Project 1. City of Paso Robles Lake Nacimiento Water Treatment Plant
	Project 2. Attiyeh Ranch Conservation Easement
	Project 3. Livestock and Land Program
	Project 4. Shandon (CSA 16) State Water Turnout Project
	Project 5. San Miguel Community Services Dsitrict Critical Water System Improvements


